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Abstract— Risk management in software engineering has 
become a recognized project management practice but it seems 
that not all companies are systematically applying it. At the same 
time, agile methods have become popular, partly because 
proponents claim that agile methods implicitly reduce risks due 
to for example, more frequent and earlier feedback, shorter 
periods of development time and easier prediction of cost. 
Therefore, there is a need to investigate how risk management 
can be usable in iterative and evolutionary software development 
processes.  This paper investigates the gathering of empirical data 
on risk management from the project environment and presents 
a novel approach to manage risk in agile projects. Our approach 
is based on a prototype tool, Agile Risk Tool (ART). This tool 
reduces human effort in risk management by using software 
agents to identify, assess and monitor risk, based on input and 
data collected from the project environment and by applying 
some designated rules. As validation, groups of student project 
data were used to provide evidence of the efficacy of this 
approach. We demonstrate the approach and the feasibility of 
using a lightweight risk management tool to alert, assess and 
monitor risk with reduced human effort.  
Keywords- software risk, risk management, agile projects. 
I.  INTRODUCTION 
The Oxford dictionary defines ‘risk’ as an exposure to 
danger, harm or loss. Risk can also be seen as an event with a 
negative impact that may or may not occur in future. On the 
other hand, risk can also be positive and invites opportunities 
[29]. In estimating and measuring risk, Boehm [1] defines 
Risk Exposure as a fundamental concept that can be used to 
quantify risk:  Risk Exposure (RE) = Prob(UO) x Loss(UO) 
where  Prob (UO) refers to the probability of an unsatisfactory 
outcome and Loss (UO) refers to the impact of the 
unsatisfactory outcome. A lower risk exposure can be obtained 
by reducing the probability or by reducing the associated loss. 
Risk management is a process that involves identifying risk, 
assessing and prioritizing risk, as well as monitoring and 
controlling risk. Risk is a necessary evil in the software 
processes, even those that are claimed to inherently reduce risk, 
such as in agile methods [5]. 
II. RESEARCH PROBLEMS 
A. Traditional Risk Management 
More than a decade ago it was recognized that there should 
be a change and new risk management discipline developed 
[2]. This was around the same time as agile methods started to 
become popular. Little work has been done to date on the role 
of risk management in agile methods. This may be due to a 
common theme in research on risk management e.g. Higuera 
and Haimes (1996) [3] stated that risk management is difficult 
to implement and is complex. The implication made is that 
existing heavyweight risk management is contrary and to the 
philosophy of agile. Thus, a lightweight or improved risk 
management method would be more likely to be adopted.  
In a survey done in 2009 [4], we gathered responses from 
companies in Northern Ireland as part of an investigation of 
the barriers to risk management. The results concluded: 
 There is no standard or commonly adopted risk 
management process and/or tool being used in every 
software development situations. 
 Risk Identification was the most effort intensive process 
and 30% agreed that Risk Monitoring is most difficult 
and needs more effort. 
 The most recognized barrier was that where visible (and 
tangible) development costs get more attention than 
intangibles like loss of net profit and downstream 
liability. 
Overall, traditional risk management processes is 
multifaceted, complex and traditionally a heavyweight 
process. 
B. Risk Issues in Agile Software Projects 
Due to the fact that agile methods depends a lot on the 
credibility of the people involved in the projects [5][6] as well 
as their motivation in applying the agile practices [7][8], most 
issues encountered relate to the people and the practices 
involved. This echoes one of the values in agile manifesto i.e. 
“individuals and interactions over processes and tools” (Agile 
Manifesto). This implies that not having the right people doing 
the right process will be a source of risk.  
Cho [9] developed some research work on issues and 
challenges of agile software development with Scrum, among 
which the following points are discussed: (i) forming a Scrum 
team with relevant skills; (ii) one individual with multiple 
responsibilities and overloaded tasks; (iii) lack of 
accountability where team members do not take responsibility 
for delayed tasks, coupled with a lack of supervision and (iv) 
Daily scrum meeting and monthly sprint planning are 
considered to be a waste of time or taking too much time.  
Cockburn and Highsmith [5] highlighted that one of the 
most important success factors in a project is individual 
competency emphasizing the qualities of the people involved 
in the project. This is also supported by Boehm and Turner 
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[10] where people issues are the most critical and it is very 
important to address them before adopting and integrating 
agile practices into a project. Deemer and Benefield [11], 
discuss challenges of the ability of a team to provide 
estimation of effort in their development work especially when 
it is done for the first time. There are also many studies 
addressing issues with agile skills and personnel turnover as 
well as job dissatisfaction [12][13][14]. Individual motivation 
is important in Scrum as this leads to the team adhering to 
agile process practices, for example attending Daily Scrum 
Meetings [16]. Team member behavior, where teams fail to 
comply with practices, can provide early sign of risks e.g. low 
morale expressed during the daily meeting or avoiding 
discussing problems when behind schedule [17].  
III. SOLUTION APPROACH 
Based on the research problems discussed in the previous 
section, there is a strong motivation to improve the 
management of risk in agile projects without unduly 
threatening the agility of projects. In reality, contemporary risk 
management should be looked as an integral part of the agile 
process and decision making. This includes taking into 
account human factors such as developer skills and ability as 
well as their behavior in performing tasks. In the following 
subsections, we will explain the architecture of the Agile Risk 
Tool (ART) and the process flow of our approach. 
A. The architecture of Agile Risk Tool(ART) Prototype 
The ART model can be described in terms of two main 
architectural components: 
(i) The Agile Risk Tool refers to the main engine of the tool 
which consists of the graphical user interface (GUI) for the 
Input and Output, the Rule engine and the ART agents. It 
interacts with the ART template, which is a template that is 
used to define the environment data. Once the ART template 
file that contains environment data is uploaded, this data can 
be modified using a GUI.  Further explanation on ART 
template is discussed later. 
(ii) Environment Data refers to the data from the project 
environment. Changes in this data stimulate dynamic reaction 
from the ART agents. To achieve this, an ART template must 
be created for the project environment and data from the real 
project environment must be translated into this template. The 
categories of data used for this work were ‘Project’, ‘Team’, 
‘Task’ and ‘Progress’. Any risks triggered will be stored in a 
risk data repository so that this data can be used in future to 
support risk decisions. 
1) Agile Risk Tool elements 
The architecture of the main engine of the Agile Risk Tool 
(ART) prototype has three main elements; the Input/Output, 
the ART agents, and the Rule engine.  
a) Input/Output. Previously, issues in agile projects were 
discussed (Section B) and it was found that most of the 
problems related to the people involved and their motivation 
and skills in software development. Indeed Agile relies heavily 
on the competency of the people involved. Therefore we 
converted these issues to risk factors i.e. situations or events 
that may cause a loss to occur and therefore that we need to 
monitor in a project.  
 
Table 1: Mapping Problem Identified to the Sprint Goal of the Project  
Sprint Goal Problems Identified Identifier 
In Sprint X, Task Y 
should be assigned to 
appropriate number of 
developers once Sprint 
X is started 
 Pair programming 
 No accountability or 
ownership 
 Collective code 
ownership 
G1: Task 
ownership 
In Sprint X, Task Y 
should be assigned to a 
proper skilled team 
member 
 Not enough people 
skilled in agile / 
forming Scrum team 
with relevant skills  
 Insufficient agile 
training 
G2: Skills 
and 
Experience 
In Sprint X, developer 
should focus on one role 
and one project at a time 
 Multiple responsibilities  
 
G3: 
Resources 
In Sprint X, developer 
should attend Daily 
Scrum Meeting and 
provide task Y progress 
 Personnel turnover 
 Daily meetings in 
Scrum ceremonies – 
inefficient meeting, 
waste of time because 
sometimes involves 
more time than usual 
G4: 
Progress 
Further, there is a need to specify the input for the project, 
which consists of the type of risks and the risk indicators as 
well as the environment data which can be used to identify the 
risks for the project. Thus the issues discussed earlier are 
transformed into a set of sprint goals (Table 1).  These will 
later be used to define the risks and their indicators thus 
allowing risks to be monitored continuously.  
In order to identify the sprint goal for this project, we 
grouped the list of issues found earlier and assigned an 
appropriate goal for each item. An identifier was assigned for 
each goal and this identifier is used throughout this work 
(Table 1). Sprint goal rather than project goal was used to 
allow each sprint to have different goals and different risks 
associated to each goal. For this project, we adopted and 
reused the first three layers of the GSRM model [18] for 
translating the project goals into problem scenarios (Figure 1).  
At the top layer (Goal/Sub-goal layer) of the model, we 
developed a set of sprint goals. For this work, we proposed 
four sprint goals based on the problems identified (Table 1) 
and mapped this to the problem scenario and risks (Risk-
Obstacle layer) that could possibly threaten the sprint goal. 
Further, we mapped accordingly between the risk and possible 
indicators (Assessment layer) that could later provide an alert 
which will trigger a risk.  
 
Figure 1: The Agile Risk Tool (ART) GSRM Model 
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In a real world situation, each project might have different 
goals and risks associated to the goals. However, we limited 
the set of goals proposed for this work to the problems 
identified in the literature. An example of how the ART 
GSRM model is applied is shown below. 
 
b) ART agents. As discussed in the previous section, a 
lightweight risk management approach was introduced to 
reduce barriers to risk management application. One way to 
move towards automation is to give agents responsibility to 
identify, assess and monitor risk. These agents ideally should 
be able to autonomously react to environmental changes, 
where the environment in this case is the software 
development environment, including the set of tools being 
used. 
There are four ART agents: Manager Agent, Identify 
Agent, Assess Agent and Monitor Agent. The goal and 
purpose of each of these is discussed below. 
 Manager Agent acts as an intermediary between the other 
three agents. It manages and executes rules, notifies the 
Identify agent if any risk is triggered, gets data from the 
Environment and passes data requested from the agents. 
 Identify agent is notified if any risk is triggered. It requests 
from the Manager agent what risk has been identified and 
notifies the Assess agent. 
 Assess agent is invoked by the Identify agent and its goal is 
to estimate the Risk Exposure (RE) of the identified risk 
where RE = Probability (P) x Impact (I). The identified 
risk will then be ranked as High, Medium or Low and the 
Monitor agent is notified to take subsequent action. 
 Monitor agent is invoked by the Assess agent with some 
data: RE and rank of the identified risk. The Monitor agent 
will establish the location of the identified risk along with 
the owner of the risk. These data are then displayed in the 
Risk Register.  
The Risk Register acts as a screen to display all identified 
risk data. Data displayed in the Risk Register can be recorded 
and saved in the Risk data repository. The documented risk 
data can be used in future to plan and mitigate risks for the 
future projects.  
Table 2: Rule template 
Goal The sprint goal that needs to be defined before the 
project starts 
Problem 
scenario 
A possible risk event that associated with the sprint goal 
Consequences The penalty if the risk is occurred 
Indicators The events or measures that forewarn of the risk event 
and their values 
Repository/ 
Data 
The list of repository of environment data involve in this 
risk event 
Rule(s) The list of rule(s) that trigger the risk event 
Risk name The unique name for the risk 
 
c) Rule engine. In this subsection, we use two methods: risk 
drivers and generated rules to identify input for the Rule 
engine. 
Earlier, we summarized problems and issues and mapped 
these to a set of sprint goals. In the ART GSRM model 
presented earlier, we derived a set of indicators for the 
identified problems and risks. As such, we used the indicators 
to generate rules to then develop inputs for the rule engine. 
The indicators are determined beforehand using the Rule 
template. Table 2 shows the template of a rule and risk drivers 
(indicators) for a problem scenario. Each problem scenario 
proposed one or more possible risk event that is associated 
with a sprint goal for the project. Sprint goal is important in 
the sense that using sprint goals to identify how this 
environment data could be used as indicators of threats to the 
goals and trigger the risks. Therefore, we generated the rules 
that use the indicators / risk drivers to identify events that 
cause loss (delay/extra cost/loss of value) i.e. risks.  The 
problem scenario was derived from the research problem 
discussed in previous Section B and summarized in Table 1.  
This also represents a standard template that allows the 
manager to define the Sprint Goal, Problem Scenario, 
Consequences, Indicators, Repository, Rules and Risk Name 
before the project starts. Each problem scenario proposes a 
possible risk event that is associated with a sprint goal for the 
project. Defining a sprint goal is important in that it allows us 
to identify how data from the development environment can 
serve as an indicator to a risk event in the project. Hence, the 
rules were generated using the indicators to identify risk based 
on the objects defined in the environment data. For this work 
we started by employing details from the ART GSRM model 
which consists of sprint goal, problem scenario, risks and 
indicators and further defined the consequence of each 
problem if the risk where to occur. Subsequently, the rule is 
constructed to produce an alert for the risk.  
2) The Environment data 
As far as the agile development process is concerned, XP 
and Scrum are the most widely used agile methodologies 
[19][20].  
Table 3: List of selected data used in this work 
Data/ Objects List of Attributes 
Product / 
Project* 
Project ID / Name 
Project Start date / End date 
User Story ID / Name 
User Story Estimation 
User Story Priority 
User Story Owner ID / Name 
Task ID / Name 
Task Estimation 
Task Priority 
Task Owner ID / Name 
Task Status 
Task Paired By (Pair Programming) 
People** Team Member ID / Name 
Total no. of Role in a Project 
Total no. of Project Involved 
Programming Skill Level 
Agile Experience Level 
Progress** Attendance in Daily Standup Meeting 
Daily Progress Report on Assigned Task  
*Refers to data available in both EM and RS 
**Additional data collection that is required in this work 
Goal 1 (G1): In Sprint X, Task Y should be done in pairs 
Problem Scenario (PB1): During the sprint, the developer does not 
practice pair programming 
Risk 1: Pair programming is not applied, single expert risk occurs 
Indicator 1.1: When the sprint cycle is started, a task being selected in the 
sprint and the selected task has no pair with another developer   
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Further an agile development survey [20], stated that agile 
companies use a wide variety of agile tools and 60% of them 
are currently using an agile project management tool. The tool 
choice might be different ranging from a simple spreadsheet to 
commercial tools such as VersionOne. Tools help the project 
manager to have better visualization in delivering the project 
and in more interactive manner. Therefore, we studied two 
agile project management tools, Rally software (RS) and 
Extreme manager (EM), considering what is accessible in 
terms of configuring their product features and data design . In 
both cases information was gathered on the environment data 
model to include their process model, the objects used, and the 
attributes and values for those objects. The outcome from this 
was a more generalized definition of the available data.  
Since the list of data available was massive, we have 
screened it and show only the data that are used, as shown in 
Table 3. Both tools when compared, have almost the same 
objects and attributes, although the naming convention used 
might be slightly different. These data were then translated 
into the ART template in form of objects and attributes, where 
the value of each attribute can be collected from the real 
project.  The ART template represents as data within the 
project environment in which changes in the project 
environment are captured dynamically by the ART agents. 
B. ART Process  
In order to support the ART process the ART prototype tool 
was developed and used to demonstrate the reactions of the 
ART agents towards the changes in the environment data 
following the execution of the set of rules built from 
consideration of goals. The ART process flow is depicted in 
Figure 2. 
 
Figure 2: ART Process describing the flow or steps starting from defining 
the Input and storing the Output in the Risk data file 
1) Input. This process is started at the Input stage. At this 
stage, there are two main inputs needed: defining the 
environment data available for the project and defining the 
rules and risk indicators to monitor risks.  
a) Defining the environment data available for the project 
Firstly, one should define what environment data is 
available in the project. Since we are constrained by the 
modern Software Engineering environment and the need for 
agility, we are limited to data can be easily collected. An 
example of the form of environment data in a project includes 
user stories name and id, task name and id, task priority, task 
owner and so on. The collected data are then translated into 
the ART template. The ART template consists of objects and 
attributes used in this work as shown previously in Table 3. It 
contains data and values collected from the project 
environment.  
b) Defining the rules and risk indicators  
The definition of rules and risk indicators for the project 
allows one to identify what risks to monitor for this project 
and from which data or indicator that the risks could possibly 
be triggered. At this stage, one can either add new rule or add 
an existing rule where the rule was created from a previous 
project.  
2)  Process 
At the Process level, the ART agents will monitor the risk 
by acknowledging any rules or risk indicators triggered as 
informed by the ART template. The ART agents will initiate 
communication between them. Messages are passed according 
to request and each agent will notify another agent in 
prompting any further action to be taken. 
Rules and the environment data are dynamically editable. 
In the event where changes need to be made, one can modify 
the environment data (which has been translated into the ART 
template earlier) as well as the risk rules and indicators using 
the provided main screen area. On the other hand, when 
developing possible risks associated with rules and risk 
indicators, one might find the environment data used to be 
insufficient to detect certain risks. In some cases, a small 
change in collection of the environment data would allow 
defining or detecting more risks. For example, adding the 
information on developer’s skill will allow monitoring the 
developer’s programming capability especially in completing 
high priority task. An example of a rule syntax that can be 
used is, “IF the developer skill level is ‘Low’ AND the 
developer involved with a ‘High’ priority task, THEN there is 
probability a risk of the task cannot be completed on time 
because of the developer’s poor programming skill”.   
ART agents will react dynamically to input data, process 
the input by assessing any risk triggered and produce a risk 
result in the Risk Register.  
3) Output. At the Output stage, the risk data are stored in the 
Risk data repository. The risk data also can be captured daily 
up to the i no. of days in a sprint and the data will be saved in 
spreadsheet format. Later, one can use this risk data, analyse 
the risk according to project and use the analysed data as an 
input for identifying future project risk as shown earlier in 
Figure 2. 
This application tries to support Continuous Risk 
Management (CRM) [21]. Applying the ART process 
accompanied with the designated tool will help the project 
manager to manage risk continuously. This is where, when 
changes take place in the environment data, these are captured 
by the ART agents who constantly run updates on the risk data 
and display the results in the risk register. As far as the CRM 
is concerned, manual implementation of this technique can be 
minimized and the monitoring is moved towards being 
autonomous.  
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IV. CASE STUDIES 
Two case studies were used to validate the approach and 
tool support. The first case study was developed in 2011 
involving 38 undergraduate students, assigned into 6 teams 
with 6 or 7 developers each. The second case study was 
developed in 2012 and involved a total of 56 undergraduate 
students with eight groups and each group consisting of 5 to 8 
developers. The case studies were used to demonstrate the 
ART Process Flow (Figure 2) and the tool. All groups were 
required to develop the same product requirements. Likewise, 
all groups were given the same product requirements, in both 
case studies. In the theoretical part of the course, students 
received lectures on general agile development practices with 
an emphasis on Scrum. During the course, students were 
required to build a large software artefact using 
Microsoft.NET technologies using an industrial strength 
environment adopting both agile project and software 
engineering practices. This includes applying important Agile 
project management practices such as Pair Programming, Test 
Driven Development, Release and Iteration Planning and 
Refactoring in their software project. 
The most vital part of the process is to determine its 
environment data and risk rules for the project. The sources 
used in this case study are as shown in Table 3, the actual 
physical sources being: 
 Hartmann-Orona Spreadsheet [15] – a widely used 
spreadsheet tool, here providing data to capture Sprint 
Backlog Information on tasks, their estimates and 
progress status. It also provides team member information 
such as working time and activity details; 
 Sprint Backlog – a document containing a list of user 
stories, story points and dependencies; 
 Scrum Minutes of Meeting (Daily) – teams were required 
to keep data on ScrumMaster and work progress. In Agile 
Life Cycle tools this data would likely be available from 
the tool; 
 SVN [25]  Repositories - Directory and Files Versioning, 
Commit Files/Code, Details of commits and changes;  
 Source Code (C#) & Resharper [26] quality metrics. 
 
A small sample of the risk rules defined on the data using 
the ART prototype is shown in Figure 3. 
Risk Name Rules [Object.Attribute] == 
[Value] 
Prob 
Score 
Imp 
Score 
Pair programming PROJECT.PROJECTSTATUS = 
Completed, 
TASK.PAIREDBY = “” 
3 5 
Task ownership PROJECT.PROJECTSTATUS = 
Completed, 
TASK.TOTALOWNED > 2 
1 1 
High priority task 
assigned to 
inappropriate team 
member cannot be 
completed on time 
TASK.PRIORITY = High, 
TEAM.SKILLLEVEL = -1 
5 4 
Overload tasks can 
cause difficulty in 
time management 
PROJECT.PROJECTSTATUS = 
Completed, 
TEAM.TOTALNOROLE > 1 
5 1 
Developer absent in 
meeting possible of 
employee turnover 
PROJECT.PROJECTSTATUS = 
Completed, 
PROGRESS.DAILYMEETING = N 
1 3 
No progress report PROJECT.PROJECTSTATUS = 1 3 
Completed, 
PROGRESS.IMPEDIMENTDATA 
= N 
Unable to 
understand agile 
process and meet 
the target 
PROJECT.PROJECTSTATUS = 
Completed, 
TEAM.AGILE = false 
3 3 
Unable to comply 
with the agile 
process 
TEAM.AGILE = true 
TEAM.AGILE_EXPERIENCE=Ver
y Poor 
1 1 
Figure 3: Sample of Risk Rules used in Case study 
Running the tool will then generate a risk repository at any 
point. Figure 4 shows a sample screen shot of the risk register 
showing risks that have been identified at the end of a sprint.  
Given the novelty of this study, it was expected that there 
would be some issues raised while performing it. The first 
issue that we found at this stage was the difficulty in matching 
the data from the studied tools with the data available in the 
student project artefacts. The archived artefacts available 
however, did not provide as much data as the studied tools. 
Nevertheless, we found that the archived artefacts contained 
enough useful information, particularly related to the sprint 
backlog and the user stories, breakdown of the tasks, details of 
the developer responsible for a task and so on. In addition, the 
goal of the study was to demonstrate the approach and tool 
support, not applicability to every data item collected in 
mainstream tools. 
Based on the lessons learnt from the first case study, some 
improvements were made to data collection but also rules were 
modified. One rule on pair programming rule was modified 
dues to the observation that not using pair programming in 
very small tasks did not constitute a significant risk. The 
ability to modify the rules as needed demonstrates that the 
solution approach and tool support can dynamically respond to 
changes, as is required in agile projects. 
 
Figure 4: Risk Register 
Risk data derived using the tool displayed in a Risk 
Register and can also be recorded and saved in the Risk Data 
Repository. A further output from the tool is a means of 
assessing the total risk in the project at any point or in a post 
sprint review as shown in Figure 5. This includes information 
on the breakdown of risk identified each day. Total Risk Score 
is a metric based on the generic severity score of a risk item 
and size of the task it is related to. It provides results on 
counting of risk daily and cumulative risk counting in a sprint. 
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Normally one would expect risk should decrease (burn down) 
over a sprint, but using Figure 5 a sprint review for Team Alp1 
would demonstrate clearly that that particular sprint for that 
team was problematic. Further, the reports provide useful 
insights in correlating identified risks to agile practices. 
 
Figure 5: Total Risk Score graph of Case Study Alpha (Sprint 2) 
V. STUDY VALIDITY 
Since the study presented introduces a new approach in 
managing risk in agile project, the main issues are focused on 
the internal threats. The first internal threat is in terms of the 
accuracy of the measured data, especially because the data 
used was based on historical artefacts. Further, confirmation of 
this data was not possible as the project had already been 
completed at the time of analysis. Secondly, the approach used 
entailed manual collection and translation of data from 
archived artefacts into the ART tool. This human effort was 
required before the ART agents could begin reacting towards 
environment data as they were designed to work in. This effort 
could be minimized by selecting a proper individual in the 
team to conduct this process, for example the Scrum Master in 
a Scrum project. One step taken to ensure the quality of the 
study was that cross checking was done from time to time with 
the Product owner to confirm perception based on his 
observation. Considering external validity threats, the risk 
management approach and tool supports were designed to be 
as general as possible so that this is applicable in general to 
agile project environments. This includes taking into account 
two popular agile project management tools studied for this 
work so that the approach is as applicable as possible to other 
contexts but also lightweight and unobtrusive to the team daily 
activities. Nonetheless, no claim can be made of good fit with 
tools not studied. Additionally, the study used student project 
data rather than industrial data. Hence, there will be arguments 
whether this is applicable to a real world environment.  
VI. CONCLUSION 
In this paper we presented a novel approach to manage risk 
in agile projects. We provide a contemporary and lightweight 
risk management approach which consists of the ART 
prototype and process flow. We validated the approach by 
using student project artefacts.  An interesting by product of 
the research is a series of observations on how non-compliance 
with agile principles can increase risk to a project and also 
negatively affect the quality of the software product. This will 
be a subject of further analysis. In future, we plan to improve 
this approach by adding knowledge therefore helping in 
automatic learning and, decision support regarding risks, as 
well extending to other risk management steps.  
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